COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/03/2008

ESTIMATE SUMMARY 10:24:13
CONTID: C16076B ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 16076B-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 217.( DAYS TIME ALLOW: 11/21/2( FIXED COMPLETION DAT
S OF COLORADO CITY TO CEDARWOOD PERCENT TIME: 91.18 ORIG TIME ALLOW: 11/21/2( FIXED COMPLETION DAT
PROJECT NO: STU 0251-329
S OF COLORADO CITY TO CEDARWOOD
NAME OF ROAD: 025A
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 10/31/2008 DATE TIME STARTED 03/29/2008
14802 W. 44th AVENUE DATE LET 03/06/2008 DATE WORK BEGAN
DATE AWARDED 03/18/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/25/2008 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTICE TO PROCEED 03/29/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 18,591,547.24 PARTICIPATING $ 15,640,352.55 S 5,250,129.29
AWARD PROJECT AMT: $ 16,752,092.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 84.13% TOTAL EARNINGS 15,640,352.55 5,250,129.29
FUNDS AVAILABLE: $ 2,951,194.69 STOCKPILED MATERIALS 15,270.00 -19,414.16
GROSS EARNINGS 15,655,622.55 5,230,715.13
TOTAL CLAIMS: $ 0.00 RETAINAGE -251,281.39 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 15,404,341.16 5,230,715.13
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 15,404,341.16 5,230,715.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,230,715.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16076B-BID ESTIMATE RUN 11/03/2008
PROJECT: STU 0251-329 ESTIMATE NO: 0007 10:24:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001 *CLEARING AND GRUBBING 47.000 0.000
ACRE 0.000 0.00
66.95000 0.000 0.00
0010 202-00220 REMOVAL OF ASPHALT MAT 39.000 0.000
sy 0.000 0.00
15.86000 0.000 0.00
0015 202-00226 *REMOVAL OF ASPHALT MAT (SPECIAL) 220,200.000 220,195.000
SY 0.000 0.00
0.71000 220,195.000 156,338.45
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 66,044.000 48,546.000
sy 16,171.000 68,726.75
4.25000 64,717.000 275,047.25
0025 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,815.000 1,155.000
SY 660.000 16,704.60
25.31000 1,815.000 45,937.65
0030 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,483.000 1,856.000
cy 2,256.000 14,032.32
6.22000 4,112.000 25,576.64
0035 203-01500 BLADING 60.000 10.000
HOUR 10.000 1,264.10
126.41000 20.000 2,528.20
0040 203-01594 COMBINATION LOADER 30.000 0.000
HOUR 0.000 0.00
159.71000 0.000 0.00
0045 207-00205 TOPSOIL 1,363.000 0.000
cY 240.000 4,531.20
18.88000 240.000 4,531.20
0050 208-00002 *EROSION LOG (12 INCH) 1,415.000 370.000
LF 0.000 0.00
4.02000 370.000 1,487.40
0055 208-00011 *EROSION BALES (WEED FREE) 6.000 0.000
EACH 0.000 0.00

15.45000 0.000 0.00
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PCN: 16076B-BID ESTIMATE RUN 11/03/2008
PROJECT: STU 0251-329 ESTIMATE NO: 0007 10:24:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00020 *SILT FENCE 9,411.000 9,411.000
LF 0.000 0.00
0.67000 9,411.000 6,305.37
0065 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 3.000
EACH 1.000 1,030.04
1,030.04000 4.000 4,120.16
0070 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
618.02000 0.000 0.00
0075 208-00101 *SEDIMENT REMOVAL AND DISPOSAL 100.000 16.000
HOUR 0.000 0.00
56.65000 16.000 906.40
0080 208-00205 *EROSTION CONTROL SUPERVISOR 1,000.000 23.000
HOUR 4.000 226.60
56.65000 27.000 1,529.55
0085 208-00300 TEMPORARY BERMS 1,000.000 0.000
LF 291.000 1,292.04
4.44000 291.000 1,292.04
0090 212-00006 *SEEDING (NATIVE) 16.000 0.030
ACRE 0.000 0.00
309.01000 0.030 9.27
0095 213-00004 *MULCHING (WEED FREE STRAW) 24.000 0.000
ACRE 0.000 0.00
283.26000 0.000 0.00
0100 213-00061 *MULCH TACKIFIER 9,600.000 0.000
1B 0.000 0.00
1.96000 0.000 0.00
0105 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 150.000 150.000
SY 0.000 0.00
1.36000 150.000 204.00
0110 304-09014 AGGREGATE BASE COURSE (SPECIAL) 14,729.000 1,932.000
TON 0.000 0.00

13.81000 1,932.000 26,680.92
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PCN: 16076B-BID ESTIMATE RUN 11/03/2008
PROJECT : STU 0251-329 ESTIMATE NO: 0007 10:24:13

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 307-00000 *HYDRATED LIME 1,020.000 1,016.000
TON 0.000 0.00
136.99000 1,016.000 139,181.84
0120 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 112.510
TON 0.000 0.00
116.53000 112.510 13,110.79
0125 403-09500 FURNISH HOT MIX ASPHALT 3,600.000 3,600.000
TON 0.000 0.00
65.00000 3,600.000 234,000.00
0130 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 0.000 0.000
TON 0.000 0.00
52.00000 0.000 0.00
0135 403-34851 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 0.000 0.000
TON 0.000 0.00
56.00000 0.000 0.00
0140 405-00100 *HEATING AND REMIXING TREATMENT 322,050.000 317,205.330
SY 0.000 0.00
5.26000 317,205.330 1,668,500.04
0145 406-09505 *COLD BITUMINOUS PAVEMENT (RECYCLE) (SPECIAL) 220,200.000 220,195.000
sy 0.000 0.00
2.56000 220,195.000 563,699.20
0150 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 56,741.000 19,742.500
GAL 21,805.000 46,226.60
2.12000 41,547.500 88,080.70
0155 411-90010 *ASPHALT REJUVENATING AGENT 16,810.000 16,810.000
GAL 0.000 0.00
2.69000 16,810.000 45,218.90
0160 411-90040 *RECYCLING AGENT 498,324.300 492,190.000
GAL 6,134.300 13,986.20
2.28000 498,324.300 1,136,179.40
0165 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 380.000 380.000
sy 0.000 0.00
10.30000 380.000 3,914.00
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PCN: 16076B-BID ESTIMATE RUN 11/03/2008
PROJECT : STU 0251-329 ESTIMATE NO: 0007 10:24:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 506-00212 *RIPRAP (12 INCH) 8.000 0.000
cYy 0.000 0.00
515.02000 0.000 0.00
0175 506-00230 *RIPRAP (30 IN) 340.000 340.000
cY 0.000 0.00
180.26000 340.000 61,288.40
0180 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 160.000 0.000
TON 0.000 0.00
231.71000 0.000 0.00
0185 603-10180 *18 INCH CORRUGATED STEEL PIPE 136.000 0.000
LF 136.000 5,603.20
41.20000 136.000 5,603.20
0190 606-01320 *END ANCHORAGE TYPE 3B 0.000 0.000
EACH 0.000 0.00
343.42000 0.000 0.00
0190 MATERIAL ALLOWANCE 3B ANCHOR 1.000
EACH 0.000 0.00
60.00000 1.000 60.00
0195 606-01340 *END ANCHORAGE TYPE 3D 17.000 4.000
EACH 13.000 7,050.94
542.38000 17.000 9,220.46
0195 MATERIAL ALLOWANCE 3D ANCHOR 13.000
EACH -13.000 -3,445.00
265.00000 0.000 0.00
0200 606-01370 *TRANSITION TYPE 3G 10.000 6.000
EACH 4.000 6,014.60
1,503.65000 10.000 15,036.50
0200 MATERIAL ALLOWANCE 3G ANCHOR 4.000
EACH -4.000 -3,143.16
785.79000 0.000 0.00
0205 606-01380 *TRANSITION TYPE 3H 5.000 2.000
EACH 3.000 2,141.91
713.97000 5.000 3,569.85
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PCN: 16076B-BID ESTIMATE RUN
PROJECT: STU 0251-329 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 MATERIAL ALLOWANCE 3H ANCHOR 3.000
EACH -3.000 -1,056.00
352.00000 0.000 0.00
0210 606-01460 *MEDIAN TERMINAL 4.000 0.000
EACH 0.000 0.00
3,845.16000 0.000 0.00
0210 MATERIAL ALLOWANCE MEDIAN TERMINAL 4.000
EACH 0.000 0.00
3,000.00000 4.000 12,000.00
0215 606-02005 *END ANCHORAGE (FLARED) 15.000 4.000
EACH 11.000 16,279.78
1,479.98000 15.000 22,199.70
0215 MATERIAL ALLOWANCE END ANCHOR FLARED 14.000
EACH -11.000 -11,770.00
1,070.00000 3.000 3,210.00
0220 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
5.55000 0.000 0.00
0225 609-60011 *CURB TYPE 6 (SECTION M) 17,200.000 0.000
LF 7,857.000 34,649.37
4.41000 7,857.000 34,649.37
0230 614-80385 *RUMBLE STRIP 303,580.000 0.000
LF 0.000 0.00
0.13000 0.000 0.00
0235 615-00030 *EMBANKMENT PROTECTOR TYPE 3 6.000 0.000
EACH 6.000 6,798.24
1,133.04000 6.000 6,798.24
0240 615-00050 EMBANKMENT PROTECTOR TYPE 5 17.000 11.000
EACH -11.000 -21,978.00
1,998.00000 0.000 0.00
0245 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 73.000 30.000
HOUR 43.000 5,536.25

128.75000 73.000 9,398.75
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PCN: 16076B-BID ESTIMATE RUN 11/03/2008
PROJECT: STU 0251-329 ESTIMATE NO: 0007 10:24:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0250 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
810,000.00000 1.000 810,000.00
0255 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
L S 0.250 2,775.00
11,100.00000 0.750 8,325.00
0260 627-00001 *PAVEMENT MARKING PAINT 3,841.000 2,958.300
GAL 882.700 20,001.98
22.66000 3,841.000 87,037.06
0265 627-00005 *EPOXY PAVEMENT MARKING 1,567.000 0.000
GAL 0.000 0.00
56.65000 0.000 0.00
0270 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 14,188.000 0.000
SF 6,816.000 57,936.00
8.50000 6,816.000 57,936.00
0275 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,096.000 0.000
LINE)
SF 0.000 0.00
14.42000 0.000 0.00
0280 630-00000 *FLAGGING 3,500.000 2,069.000
HOUR 1,403.000 36,127.25
25.75000 3,472.000 89,404.00
0285 630-00007 *TRAFFIC CONTROL INSPECTION 70.000 48.000
DAY 0.000 0.00
77.25000 48.000 3,708.00
0290 630-00012 *TRAFFIC CONTROL MANAGEMENT 170.000 102.000
DAY 36.000 12,978.36
360.51000 138.000 49,750.38
0295 630-80002 *FLASHING BEACON (SOLAR) 8.000 4.000
EACH 3.200 5,273.79
1,648.06000 7.200 11,866.03
0300 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 2.000
EACH 1.600 346.10
216.31000 3.600 778.72



CONTID: Cl6076B COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 16076B-BID ESTIMATE RUN 11/03/2008
PROJECT: STU 0251-329 ESTIMATE NO: 0007 10:24:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0305 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 64.000 4.500
EACH 3.600 241.02
66.95000 8.100 542.29
0310 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 138.000 38.500
EACH 30.800 2,855.16
92.70000 69.300 6,424.11
0315 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 98.000 8.000
EACH 6.400 824.00
128.75000 14.400 1,854.00
0320 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 816.000 408.000
SF 326.400 4,706.69
14.42000 734.400 10,590.05
0325 630-80355  *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 1.600 16,480.59
10,300.37000 3.600 37,081.33
0330 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 3.000
TYPE)
EACH 2.400 8,652.31
3,605.13000 5.400 19,467.70
0335 630-80360  *DRUM CHANNELIZING DEVICE 100.000 14.000
EACH 11.200 865.20
77.25000 25.200 1,946.70
0340 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 12.000
EACH 9.600 741.60
77.25000 21.600 1,668.60
0345 630-80364  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 3.000
EACH 2.400 185.40
77.25000 5.400 417.15
0350 630-80370  *CONCRETE BARRIER (TEMPORARY) 432.000 216.000
LF 172.800 6,229.44
36.05000 388.800 14,016.24
0355 630-80380  *TRAFFIC CONE 1,000.000 476.000
EACH 380.800 3,530.02

9.27000 856.800 7,942.54
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PCN: 16076B-BID ESTIMATE RUN 11/03/2008
PROJECT: STU 0251-329 ESTIMATE NO: 0007 10:24:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0360 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000
EACH 0.800 3,708.14
4,635.17000 1.800 8,343.31
0365 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 144,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70016 F/A FUEL COST ADJUSTMENT 250,000.000 181,759.080
FA 32,875.900 32,875.90
1.00000 214,634.980 214,634.98
0385 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 700-70021 F/A ON-THE-JOB TRAINEE 2,600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0395 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70025 F/A QUALITY INCENTIVE PAYMENT 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0415 700-70380 F/A EROSION CONTROL 5,000.000 1,750.000
FA 0.000 0.00
1.00000 1,750.000 1,750.00
0590 210-01130 RESET GUARDRAIL TYPE 3 RESET GUARDRAIL AT L-17-C MINOR 150.000 150.000
AND M-17-R
LF 0.000 0.00
23.70000 150.000 3,555.00
0595 626-00000 MOBILIZATION 0.000 1.000
LS 0.000 0.00
1,800.00000 1.000 1,800.00
0600 202-00210 REMOVAL OF CONCRETE PAVEMENT CONCRETE PAVEMENT REMOVAL 366.000 0.000
ON FRONTAGE ROAD
SY 366.000 10,980.00
30.00000 366.000 10,980.00
0605 203-00000 UNCLASSIFIED EXCAVATION EXCAVATION FOR NEW BASE COURSE 48.000 0.000
AND 8 INCH PAVEMENT
cy 48.000 2,928.00
61.00000 48.000 2,928.00
0610 304-06000 AGGREGATE BASE COURSE (CLASS 6) ABC CLASS 6 UNDER NEW 61.000 0.000
PAVEMENT
TON 61.000 5,124.00
84.00000 61.000 5,124.00
0615 601-03000 CONCRETE CLASS D 8 INCH CONCRETE PAVEMENT INCLUDING 81.000 0.000
SAWING AND SEALING
cy 81.000 38,880.00
480.00000 81.000 38,880.00
0620 602-00020 REINFORCING STEEL (EPOXY COATED) CONCRETE PAVEMENT 3,694.000 0.000
REINFORCING
1B 3,694.000 12,190.20
3.30000 3,694.000 12,190.20
0625 626-00005 MOBILIZATION ADDITIONAL MOBILIZATION FOR CMO #3 1.000 0.000
DAY 1.000 2,400.00
2,400.00000 1.000 2,400.00
0630 606-02003 END ANCHORAGE (NONFLARED) ADD NONFLARED END ANCHORS TO 3.000 0.000
CONRTACT
EACH 1.000 3,116.16
3,116.16000 1.000 3,116.16
0635 900-00007 ADDED ITEM (EACH)/ CBC INSIDE MOUNT POST FOR L-17-C 3.000 3.000
EACH 0.000 0.00
675.00000 3.000 2,025.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0640 900-00006 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN FROM INTERWEST 0.000 -109,328.880
SAFETY SUPPLY, INC.
DOL 0.000 0.00
1.00000 -109,328.880 -109,328.88
0645 403-09500 FURNISH HOT MIX ASPHALT FURNISH BASELINE AUGUST 08 4,930.000 4,926.000
TON 0.000 0.00
66.94000 4,926.000 329,746.44
0650 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) AC PRICE 146,223.000 60,775.010
ADJUSTMENT AUGUST BASELINE
TON 63,164.710 3,407,104.46
53.94000 123,939.720 6,685,308.50
0655 900-00006 ADDED ITEM (DOLLAR)/ MONTHLY AC PRICE ADJUSTMENT 1,500,000.000 417,564.930
DOL 805,249.150  805,249.15
1.00000 1,222,814.080 1,222,814.08
CAT 0200 CURRENT AMT 17,084,128.95 $1,716,008.50$ 14,284,436.54
CAT NOO0201 ROADWAY SAFETY ITEMS
0420 202-00090 *REMOVAL OF DELINEATOR 1,100.000 0.000
EACH 0.000 0.00
4.12000 0.000 0.00
0425 202-00201 REMOVAL OF CURB 15,700.000 3,875.000
LF 5,620.000 7,249.80
1.29000 9,495.000 12,248.55
0430 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 12,962.000 5,163.000
LF 7,637.000 12,371.94
1.62000 12,800.000 20,736.00
0435 202-01300 *REMOVAL OF END ANCHORAGE 45.000 8.000
EACH 37.000 3,000.33
81.09000 45.000 3,649.05
0440 210-00810 *RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
206.01000 0.000 0.00
0445 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 18,610.000 5,325.000
LF 11,985.000 191,520.30
15.98000 17,310.000 276,613.80
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UNIT PRICE
CAT NO0201 ROADWAY SAFETY ITEMS
0445 MATERIAL ALLOWANCE GUARDRAIL 25' 0.000
LF 0.000 0.00
5.90000 0.000 0.00
0445 MATERIAL ALLOWANCE GUARDRAIL 25' 12'-6" 0.000
LF 0.000 0.00
6.35000 0.000 0.00
0445 MATERIAL ALLOWANCE SINGLE SIDED REFLECTOR 0.000
EACH 0.000 0.00
2.25000 0.000 0.00
0445 MATERIAL ALLOWANCE POST W.BLOCKS 0.000
EACH 0.000 0.00
37.00000 0.000 0.00
0445 MATERIAL ALLOWANCE CBC POSTS 0.000
EACH 0.000 0.00
235.00000 0.000 0.00
0450 612-00001 *DELINEATOR (TYPE I) 1,233.000 0.000
EACH 0.000 0.00
15.97000 0.000 0.00
0455 612-00002 *DELINEATOR (TYPE II) 108.000 0.000
EACH 0.000 0.00
17.37000 0.000 0.00
0460 612-00003 *DELINEATOR (TYPE III) 203.000 0.000
EACH 0.000 0.00
18.59000 0.000 0.00
0465 614-00011 *SIGN PANEL (CLASS I) 24.000 0.000
SF 0.000 0.00
17.51000 0.000 0.00
0470 614-00012 *SIGN PANEL (CLASS II) 208.000 0.000
SF 0.000 0.00
21.63000 0.000 0.00
0475 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 170.000 0.000
LF 0.000 0.00
22.66000 0.000 0.00
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PROJECT: STU 0251-329 ESTIMATE NO: 0007 10:24:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0201 ROADWAY SAFETY ITEMS

0480 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 14.000 0.000
EACH 0.000 0.00
267.81000 0.000 0.00
CAT 0201 CURRENT AMT $ 385,093.87 $ 214,142.37$ 313,247.40

CAT NO0300 STRUCTURE

0485 206-00000 *STRUCTURE EXCAVATION 215.000 211.500
cYy 0.000 0.00
30.90000 211.500 6,535.35
0490 206-00100 *STRUCTURE BACKFILL (CLASS 1) 243.000 87.190
cY 0.000 0.00
51.50000 87.190 4,490.29
0495 206-01750 *SHORING 1.000 1.000
LS 0.000 0.00
25,750.92000 1.000 25,750.92
0500 210-00510 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
3,090.11000 1.000 3,090.11
0505 515-00120 *WATERPROOFING (MEMBRANE) 2,792.000 756.000
SY 1,059.000 15,270.78
14.42000 1,815.000 26,172.30
0510 518-01001 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 60.000 0.000
LF 0.000 0.00
154.51000 0.000 0.00
0515 518-02100 *POLYMER MORTAR END DAM 23.000 0.000
CF 0.000 0.00
515.02000 0.000 0.00
0520 518-03000 *SAWING AND SEALING BRIDGE JOINT 764.000 0.000
LF 0.000 0.00
24.72000 0.000 0.00
0525 518-03100 *RAPID CURE SILICONE JOINT SEAL 60.000 0.000
LF 0.000 0.00

36.05000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE
0530 601-06150 *CONCRETE (PATCHING) 1,961.000 1,334.000
SF 627.000 193,749.27
309.01000 1,961.000 605,968.61
0535 602-00000 *REINFORCING STEEL 18,690.100 18,690.100
1B 0.000 0.00
1.55000 18,690.100 28,969.66
CAT 0300 CURRENT AMT 765,363.08 $ 209,020.05% 700,977.24
CAT NOO0301 STRUCTURE SAFETY ITEMS
0540 202-00425 *REMOVAL OF BRIDGE RAILING 765.000 765.000
LF 0.000 0.00
2.24000 765.000 1,713.60
0545 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 3.000 3.000
EACH 0.000 0.00
3,090.11000 3.000 9,270.33
0550 503-00018 *DRILLED CAISSON (18 INCH) 264.000 264.000
LF 0.000 0.00
206.01000 264.000 54,386.64
0555 601-03030 *CONCRETE CLASS D (BOX CULVERT) 91.500 91.500
cy 0.000 0.00
566.52000 91.500 51,836.58
0560 606-11010 *BRIDGE RAIL TYPE 10R 765.000 765.000
LF 0.000 0.00
83.59000 765.000 63,946.35
0560 MATERIAL ALLOWANCE BRIDGE RAIL 10R 0.000
EACH 0.000 0.00
65.90000 0.000 0.00
0565 606-11020 *BRIDGE RAIL TYPE 10H 124.000 124.000
LF 0.000 0.00
101.79000 124.000 12,621.96
0565 MATERIAL ALLOWANCE BRIDGE RAIL 10H 0.000
LF 0.000 0.00
70.15000 0.000 0.00
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CAT NOO0301 STRUCTURE SAFETY ITEMS
0570 641-10050 *SHOTCRETE CLASS 1 388.000 91.750
sy 296.250 91,544.21
309.01000 388.000 119,895.88
CAT 0301 CURRENT AMT $ 313,671.34 $ 91,544.21% 313,671.34
CAT NO0400 CONSTRUCTION ENGINEERING
0575 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,980.00000 1.000 19,980.00
0580 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,980.00000 1.000 19,980.00
0585 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,330.00000 1.000 3,330.00
CAT 0400 CURRENT AMT $ 43,290.00 $ 0.00$ 43,290.00

PROJECT TOTAL

CURRENT AMT §

18,591,547.24 $5,230,715.13 %

15,655,622.52



